Credit for Prior Learning Workplan  |  Sprints and Projects

4.1  Sprints and Projects
✔ On Track
Activity 4: Sprints, Projects & Partnerships  |  Goal 1  |  April 14, 2026
	Status
	On Track

	Progress
	65%

	Lead
	Calvin Klein Gloria

	Budget
	Included in 1.1 (MAP Team Operations (GFA0164))

	KPI Current
	8 Count of sprints, projects underway

	2030 Goal
	15

	2030 Stretch
	23

	25-26
	8/1

	26-27
	8/4

	27-28
	8/7

	28-29
	8/11

	29-30
	8/15


Description
CPL sprints, pilot projects, CPL outreach, and demonstration projects are supported with new CPL opportunities and resources.
Latest Update
Date: 2026-04-08
3 Sprints underway: Veteran, Apprenticeship, and Statewide Adoptions; 1 new Military Base demonstration project underway;  and several projects underway.
Workplan Notes
Veteran Sprint: 20,991 JSTs uploaded (62% of ~34,000 target). 75 colleges awarding basic training credit (up from ~15% baseline). 679 unique ACE credit recommendations covered. $163M estimated savings.
Milestones
Goal 1: 100 colleges upload 5+ JSTs (78 of 100); Goal 2: 75 colleges award basic training credit; Goal 3: 58 colleges with articulated ACE recs
Update Log
2 logged updates — newest first
	Date
	Type
	Note

	2026-04-08
	Progress Update
	3 Sprints underway: Veteran, Apprenticeship, and Statewide Adoptions; 1 new Military Base demonstration project underway;  and several projects underway.

	2026-04-08
	Workplan
	Veteran Sprint: 20,991 JSTs uploaded (62% of ~34,000 target). 75 colleges awarding basic training credit (up from ~15% baseline). 679 unique ACE credit recommendations covered. $163M estimated savings.
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