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5.3  AI Apprenticeship CPL Tools
↑ In Progress
Activity 1: AI-Enhanced CPL Infrastructure  |  Goal 1; Goal 2  |  April 14, 2026
	Status
	In Progress

	Progress
	30%

	Lead
	Terence Nelson

	Budget
	$1,400,000 (MAP Addendum - N2N Lightleap AI + $54,764 pilot)

	KPI Current
	N/A

	2030 Goal
	N/A

	2030 Stretch
	N/A

	25-26
	—/—

	26-27
	—/—

	27-28
	—/—

	28-29
	—/—

	29-30
	—/—


Description
AI tools for apprenticeship/journey worker CPL, degree-progress reports, and outreach; pilot with construction/electrician trades
Latest Update
Date: 2026-04-07
Phase 1 in progress; proof-of-concept pilot funded ($54,764); $1.35M project funding from $6M appropriation
Workplan Notes
AI apprenticeship CPL tools Phase 1 in progress with construction and electrician trades at Santiago Canyon College and Norco College. Proof-of-concept pilot funded ($54,764). Phase 2 will scale statewide.
Milestones
Phase 1: Construction and electrician trades at SCC and Norco; Phase 2: Scale statewide with trade partners
Update Log
3 logged updates — newest first
	Date
	Type
	Note

	2026-04-07
	Progress Update
	Phase 1 in progress; proof-of-concept pilot funded ($54,764); $1.35M project funding from $6M appropriation

	2026-04-07
	Workplan
	AI apprenticeship CPL tools Phase 1 in progress with construction and electrician trades at Santiago Canyon College and Norco College. Proof-of-concept pilot funded ($54,764). Phase 2 will scale statewide.

	2026-03-20
	Progress Update
	Phase 1 in progress; proof-of-concept pilot funded ($54,764); $1.35M project funding from $6M appropriation
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