Credit for Prior Learning Workplan  |  Apprenticeship Sprint

4.1.2  Apprenticeship Sprint
↑ In Progress
Activity 4: Sprints, Projects & Partnerships  |  Goal 1  |  April 14, 2026
	Status
	In Progress

	Progress
	35%

	Lead
	Terence Nelson

	Budget
	$1,345,236 (MAP Addendum - N2N Lightleap AI)

	KPI Current
	1 Count of sprint goal progress achieved

	2030 Goal
	5

	2030 Stretch
	8

	25-26
	1/1

	26-27
	1/2

	27-28
	1/3

	28-29
	1/4

	29-30
	1/5


Description
Document every recent/current CCC apprentice by trade, union, CPL awarded, program, and workforce region
Latest Update
Date: 2026-04-08
678 apprentice students documented; 6,000 units; DAS partnership active; Cal-JAC early partner for 14,000 first responders
Workplan Notes
Apprenticeship Sprint: 678 apprentice students documented with 6,000 CPL units. DAS partnership active. Cal-JAC early partner for 14,000 first responder trainees. ~1,000 LAUNCH Network records expected Spring 2026.
Milestones
Spring 2026: ~1,000 LAUNCH Network apprenticeship records uploaded; DAS data integration for 30,000+ records
Update Log
2 logged updates — newest first
	Date
	Type
	Note

	2026-04-08
	Progress Update
	678 apprentice students documented; 6,000 units; DAS partnership active; Cal-JAC early partner for 14,000 first responders

	2026-04-08
	Workplan
	Apprenticeship Sprint: 678 apprentice students documented with 6,000 CPL units. DAS partnership active. Cal-JAC early partner for 14,000 first responder trainees. ~1,000 LAUNCH Network records expected Spring 2026.
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