Credit for Prior Learning Workplan  |  Technical Assistance & Training

4.3  Technical Assistance & Training
✔ Goal Met  ★ Stretch Met
Activity 4: Sprints, Projects & Partnerships  |  Goal 1; Goal 3  |  April 14, 2026
	Status
	Stretch Met

	Progress
	85%

	Lead
	Crystal Nasio

	Budget
	$233,589 (CCC Foundation Regional Trainings)

	KPI Current
	25 trainings delivered

	2030 Goal
	60

	2030 Stretch
	96

	25-26
	25/10

	26-27
	25/23

	27-28
	25/35

	28-29
	25/48

	29-30
	25/60


Description
Deliver local, regional, and statewide CPL training; 25+ events reaching 1,000+ participants
Latest Update
Date: 2026-04-07
25 trainings delivered incl. 6th Annual CPL Summit and 4 Regional Trainings; 1,000+ staff/faculty/admins trained
Workplan Notes
25 trainings delivered including the 6th Annual CPL Summit and 4 CPL Regional Training Workshops. Over 1,000 staff, faculty, and administrators trained. Individual technical assistance and office hours ongoing.
Milestones
2025-26: Remaining regional workshops; focus on newly-funded colleges
Update Log
3 logged updates — newest first
	Date
	Type
	Note

	2026-04-07
	Progress Update
	25 trainings delivered incl. 6th Annual CPL Summit and 4 Regional Trainings; 1,000+ staff/faculty/admins trained

	2026-04-07
	Workplan
	25 trainings delivered including the 6th Annual CPL Summit and 4 CPL Regional Training Workshops. Over 1,000 staff, faculty, and administrators trained. Individual technical assistance and office hours ongoing.

	2026-03-20
	Progress Update
	25 trainings delivered incl. 6th Annual CPL Summit and 4 Regional Trainings; 1,000+ staff/faculty/admins trained
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