Credit for Prior Learning Workplan  |  AI-Ready California Demonstration

5.1  AI-Ready California Demonstration
○ Not Started
Activity 4: Sprints, Projects & Partnerships  |  Goal 1; Goal 3  |  April 14, 2026
	Status
	Not Started

	Progress
	5%

	Lead
	Samuel Lee

	Budget
	$7,000,000 (Proposed: AI-Ready CA ($7M))

	KPI Current
	0 districts onboarded

	2030 Goal
	4

	2030 Stretch
	N/A

	25-26
	0/—

	26-27
	0/—

	27-28
	0/—

	28-29
	0/—

	29-30
	0/4


Description
$7M two-year project: CPL-embedded AI workforce pathway from HS dual enrollment through AS to BAS-ASIO baccalaureate across 4 districts
Latest Update
Date: 2026-04-07
Project proposal developed; 4 demo districts identified; BAS-ASIO curriculum in design; contingent on funding
Workplan Notes
AI-Ready California: Proposed $7M two-year demonstration. 4 demo districts identified (RCCD, SDCCD, LACCD, SBCCD). BAS-ASIO curriculum in design. Contingent on funding approval.
Milestones
Fall 2025: MOUs and staffing; Spring 2026: AI cert CPL recs drafted; Fall 2026: Dual enrollment launch at 8+ HS
Update Log
3 logged updates — newest first
	Date
	Type
	Note

	2026-04-07
	Progress Update
	Project proposal developed; 4 demo districts identified; BAS-ASIO curriculum in design; contingent on funding

	2026-04-07
	Workplan
	AI-Ready California: Proposed $7M two-year demonstration. 4 demo districts identified (RCCD, SDCCD, LACCD, SBCCD). BAS-ASIO curriculum in design. Contingent on funding approval.

	2026-03-20
	Progress Update
	Project proposal developed; 4 demo districts identified; BAS-ASIO curriculum in design; contingent on funding
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