Credit for Prior Learning Workplan  |  VRC CPL Module Revision

5.5  VRC CPL Module Revision
↑ In Progress
Activity 4: Sprints, Projects & Partnerships  |  Goal 3  |  April 14, 2026
	Status
	In Progress

	Progress
	45%

	Lead
	Beth Kay / Crystal Nasio

	Budget
	Included in 4.3 (CCC Foundation Regional Trainings)

	KPI Current
	N/A

	2030 Goal
	N/A

	2030 Stretch
	N/A

	25-26
	—/—

	26-27
	—/—

	27-28
	—/—

	28-29
	—/—

	29-30
	—/—


Description
Rewrite and expand Virtual Resource Center CPL training modules with CCCF/Success Center
Latest Update
Date: 2026-04-07
Review and gap analysis complete; content development phase underway
Workplan Notes
VRC CPL Module revision: Review and gap analysis complete. Content development phase underway. Final packaging targeted May-June 2026.
Milestones
Feb-Apr 2026: Content development; May-Jun: Revisions and final packaging
Update Log
3 logged updates — newest first
	Date
	Type
	Note

	2026-04-07
	Progress Update
	Review and gap analysis complete; content development phase underway

	2026-04-07
	Workplan
	VRC CPL Module revision: Review and gap analysis complete. Content development phase underway. Final packaging targeted May-June 2026.

	2026-03-25
	Progress Update
	Review and gap analysis complete; content development phase underway
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