Credit for Prior Learning Workplan  |  WestEd CPL Scope of Work

5.6  WestEd CPL Scope of Work
↑ In Progress
Activity 1: AI-Enhanced CPL Infrastructure  |  Goal 2; Goal 3  |  April 14, 2026
	Status
	In Progress

	Progress
	40%

	Lead
	WestEd (Erin, Kathy, Rajinder)

	Budget
	Included in 1.2 (CPL Credential Registry - WestEd (V0719))

	KPI Current
	6 workstreams active

	2030 Goal
	N/A

	2030 Stretch
	N/A

	25-26
	6/—

	26-27
	6/—

	27-28
	6/—

	28-29
	6/—

	29-30
	6/—


Description
Skills taxonomy, credential cataloguing, NFN pilot, student experience mapping, system design, and credential registry expansion planning
Latest Update
Date: 2026-04-07
Skills taxonomy/CTDL work progressing; PlayLab AI Bot for skillifying coursework; NFN pilot site outreach underway
Workplan Notes
WestEd CPL Scope of Work: 6 workstreams active (Credential ID, Course Alignment, NFN Use Case, Student Experience, System Design, Strategic Planning). Skills taxonomy/CTDL work progressing.
Milestones
6 workstreams: Credential ID, Course Alignment, NFN Use Case, Student Experience, System Design, Strategic Planning
Update Log
3 logged updates — newest first
	Date
	Type
	Note

	2026-04-07
	Progress Update
	Skills taxonomy/CTDL work progressing; PlayLab AI Bot for skillifying coursework; NFN pilot site outreach underway

	2026-04-07
	Workplan
	WestEd CPL Scope of Work: 6 workstreams active (Credential ID, Course Alignment, NFN Use Case, Student Experience, System Design, Strategic Planning). Skills taxonomy/CTDL work progressing.

	2026-03-20
	Progress Update
	Skills taxonomy/CTDL work progressing; PlayLab AI Bot for skillifying coursework; NFN pilot site outreach underway
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