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5.7  MIS Data Reconciliation
↑ In Progress
Activity 3: CPL Data Infrastructure  |  Goal 2  |  April 14, 2026
	Status
	In Progress

	Progress
	25%

	Lead
	CO MIS / MAP Team

	Budget
	Included in operations (CPL Operations (ongoing $5M))

	KPI Current
	N/A

	2030 Goal
	N/A

	2030 Stretch
	N/A

	25-26
	—/—

	26-27
	—/—

	27-28
	—/—

	28-29
	—/—

	29-30
	—/—


Description
Align MAP and MIS CPL data for consistent systemwide reporting; target full alignment by 2027
Latest Update
Date: 2026-04-07
MIS Data Element Dictionary SY domain revised; training sessions held; Common Cloud integration planned
Workplan Notes
MIS and MAP reconciliation procedures and tools to support data integrity and interoperability, scheduled for release at end of 2026. MIS Data Element Dictionary SY domain was revised this academic year.
Milestones
End of 2026: MIS and MAP reconciliation procedures and tools released
Update Log
3 logged updates — newest first
	Date
	Type
	Note

	2026-04-07
	Progress Update
	MIS Data Element Dictionary SY domain revised; training sessions held; Common Cloud integration planned

	2026-04-07
	Workplan
	MIS and MAP reconciliation procedures and tools to support data integrity and interoperability, scheduled for release at end of 2026. MIS Data Element Dictionary SY domain was revised this academic year.

	2026-03-20
	Progress Update
	MIS Data Element Dictionary SY domain revised; training sessions held; Common Cloud integration planned
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